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Description of Problem or Suggestion:
Algorithm integration and test activities have their own schedule of deliverables. Is this schedule in synchrony with the risk
mitigation activities? For example, are answers developed from the “Push Side” risk mitigation in time to influence the 1&T
activities?

Originator’'s Recommendation

Verify that schedules are consistent.

GSFC Response by: GSFC Response Date
HAIS Response by: S. Fox HAIS Schedule 4/15/95
HAIS R. E. HAIS Response Date  6/30/95

1) The Algorithm 1&T schedule was explict on earlier versions of the ECS Integrated Risk Mitigation Plan, for example, the version
of the plan presented at SDR of the plan contains the I&T schedule. The analysis of risk mitigation activities with respect to
algorithm 1&T was previoulsy done and was consistent.

2) The Integrated Risk Mitigation plan is a continuing item in the ECS risk management activities. At the next revision of the plan,
the Algorithm 1&T schedule will be added back to the plan. The Integrated Risk Mitigation will be in the IDR-B version of the Risk
Assessment Report (210/SES3).

Status Closed Date Closed 7/21/95 Sponsor  Schroeder
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